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CABINET COVER SHEET

1.

TITLE:

MINISTER:

PURPOSE:

IDENTIFY THE RELEVANT
GOVERNMENT POLICY OR TARGET
IN SOUTH AUSTRALIA’S
STRATEGIC PLAN OR BOTH

RESOURCES REQUIRED FOR
IMPLEMENTATION:

COMMISSION OF INQUIRY, CHILDREN
IN STATE CARE - BUDGET REVISION

Hon Jay Weatherill MP
MINISTER FOR FAMILIES AND
COMMUNITIES

To seek Cabinet approval for Additional
appropriation from Governor's
appropriation in  2005-06, additional
appropriation in 2006-07 and 2007-08,
and additional expenditure authority for
Attorney-General's Depariment
Administered ltems in the following years:

2005-06 $1.465 million
2006-07 $4.856 million
2007-08 $1.451 million

Conforms with the State Strategic Plan
Target 2.8 to reduce the crime rate to the
lowest in Australia within 10 years by
bringing sex offenders of children in State
Care to justice.

The original approved budget was $5.747
million.

Additional expenditure authority being
requested as part of this Cabinet
Submission is as follows:

2005-06: $1.465 million.
2006-07: $4.856 million.
2007-08: $1.451 million

Total: _ $7.772 million

The revised budget would become
$13.519 million.

Treasury and Finance agrees with the
basis of the assessment of costs
contained in this submission.



6.

7.

COMMUNITY AND
ENVIRONMENTAL IMPACT

RISKS

The Inquiry will bring justice and
consolation to victims of sexual abuse
while in State Care.

There are a number of risks if ongoing
funding is not secured;

- Child protection would be at risk if the
Inquiry was to cease operations. This
would impact on past, present and future
victims of childhood sexual abuse.

- As the number of victims rise, it is
evident that those victims will be direcily
affected if the Inquiry was to cease it's
investigations. At this stage, that is over
800 people who have an expectation that
their allegations will be investigated.

- There is a public expectation that the
Government will provide the appropriate
resources and funding for the Inquiry to
discharge it’s obligations of the
Commission of Inquiry (Children in State
Care) Act 2004.

- There will be a loss of confidence with
Government from the public and a public
outcry, if the Inquiry ceased it's
operations.

- There is a distinct risk of legal action by
victims if the Inquiry was to cease
operations.

- The Commissioner would not be
satisfying the obligations set out in the
terms of reference of the Inquiry, in that, if
the Inquiry was to cease operations, we
have not investigated all allegations of
sexual abuse of children in care, we have
not investigated all deaths of children in
care, we have not investigated the

~ Departmental response to those

allegations, nor determined whether
adequate records were  maintained. It
is vitally important that the Commission
continue to discharge it's duties under the
Act.




8. CONSULTATION

9. COMMUNICATION STRATEGY
10. URGENCY
10. RECOMMENDATION

- If the Commission were to cease
operations, it is not at a point whereby
recommendations can be made to
Parliament.

Consultation has occurred with the
Department of Treasury and Finance, the
Department of Administrative and
Information Services, and the Attorney-
General’'s Department.

Outlined within submission.
Normal 10-day rule
That Cabinet approve:

Additional appropriation from Governor's
appropriation in  2005-06, additional
appropriation in 2006-07 and 2007-08,
and additional expenditure authority for
the  Attorney-General's Department
Administered ltems in the following years:

2005-06 $1.485 million
2006-07 $4.856 million
2007-08 $1.451 million

I declare that | have no actual or potential conflict of interest in relation to the

proposals contained within this submission.

Hon Jay Weatherill MP

MINISTER FOR FAMILIES AND COMMUNITIES

%10 12005
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TO:

RE:

1.1

2.1

2.2

2.3

3.1

THE PREMIER FOR CABINET

CHILDREN IN STATE CARE COMMISSION OF INQUIRY — BUDGET
REVISION

PROPOSAL

To seek Cabinet approval for Additional appropriation from Governor's
appropriation in 2005-06, additional appropriation in 2006-07 and 2007-08, and
additional  expenditure authority for Attorney-General's  Deparfment
Administered ltems in the following years:

2005-06 $1.465 million
2006-07 $4.856 million
2007-08 $1.451 million
BACKGROUND

In December 2004 Cabinet approved funding for the Children in State Care
Commission of Inquiry as follows:

2004-05 $2.435 million
2005-06 $3.312 million
Total $5,747 million

The original funding estimate was calculated based on a number of
assumptions with the view that once the Inquiry was established, a more
accurate funding estimate could be calculated. Some figures provided in the
estimate, in particular professional fees or consultants fees, were variable due
fo some unknown gquantities such as the duration of the Commission, the
number of people who may wish to present evidence to the Commission, the
scale of the work of the Commission and the rate at which the Commission wili
be able to complete its work.

A budget was not sought for the 2006-07 or the 2007-08 financial years in the

~ original funding submission, because the Inquiry was not expected to continue

over the duration of those financial years.
DISCUSSION

Since the proclamation of the Commission of Inquiry (Children in State Care)
Act 2004 on 18 November 2004, the Commission has received contact from
nearly 1000 people, 800 of which allege sexual abuse whilst under the care,
control, custody or guardianship of the Minister. An Interim Report was
provided to Parliament on’ 12 May 2005. The number of persons contacting the
Commission continues to grow and initiatives of the Commission to reach State
children who were sexually abused, have contributed to the growing number of
persons wanting to give information to the Commission. The numbers are
expected to continually increase.
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3.2

3.3

3.4

3.4.1

3.4.2

3.4.3

The budget included in the original Cabinet Submission did not anticipate such
a high level of public response. Regular and periodic updates have been
provided to me in relation to the progress of the Inguiry, including additional
accommodation, services and staff that were required as a result of the
enormous response from the public.

With the growing numbers of victims, it was necessary to engage additional
staff, seek out appropriate accommodation, and reassess the operations of the
Inguiry. It was also necessary to review the progress of the Inquiry and based
on the current number of investigations, the Inquiry is estimated to continue into
the 2007-08 financial year.

Other implications and Impacts
Economic, Financial and Budget Implications.

The financial implications and justification for the revised budget estimate
and increase in costs are set out below:

33 Franklin Street, Level 5 Lease & Fitout (Including furniture and IT)

Level 1/33 Franklin Street was at full capacity for workspace and staff, and
therefore additional office space was required. Also, due to the need for
additional interview rooms for victims, a recovery room for witnesses, a
storage room for the records, and office space for additional staff, it was
necessary to source additional office space. Additional office space was
available on Level 5 of the same building the Commission currently
occupies at 33 Franklin Street, Adelaide. Level 5 staffs 8 personnel, 2
interview rooms, 1 recovery room and 1 records room. The lease and
fitout for Level 5 was not in the original budget estimates provided to
Cabinet.

33 Franklin Street, Level 4 Lease & Fitout (Including furniture and IT)

Level 1 and Level 5 were quickly occupied and at full capacity for
workspace and staff. The records room had reached its full storage
capacity and additional staff were required yet again. Therefore, it was
necessary to source additional office space and this was undertaken on
Level 4 of 33 Franklin Street. There was a requirement for an additional
storage room for the records, office space for additional staff, and a larger
meeting room for Aboriginal Advisory Commiittee meetings and small
public hearings. Additional office space was available and sourced on
Level 4 of the same building the Commission currently occupies at 33
Franklin Street, Adelaide. Level 4 staffs 8 personnel, a records room and
a large meeting room for public and private hearings. The lease and fitout
for Level 4 was not in the original budget estimates provided to Cabinet.
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344

34.5

3.4.6

347

34.8

Additional Staff (Professional Fees & Agency Contract Staff)

Due to the growing number of investigations it was necessary to engage
new Solicitors/investigators. A total of 4 new Solicitors/Investigators (2 of
whom are engaged on a part-time basis) were sourced, one in particular to
take on the investigations of Deaths in care. It was apparent that a
professional historian would be required to research and provide histories
of the homes and institutions, as well as the predecessors of CYFS. A
Witness Support Manager was engaged to provide immediate support to
victims presenting to the Inquiry.

A pari-ime Research Analyst was engaged to provide the Commission
with expertise in writing up people’s evidence and researching various
topics of importance for the Report. A part-time Legal Researcher has
also been sourced to research relevant legislation over time amongst other
matters of importance.

It is anticipated that the Commission will also need to engage the services
of 1 more Investigator, a subsequent part-time historian, and a subsequent
part-time counsellor, all of which costs have been factored into the revised
budget. In addition, various support staff were sourced to provide legal,
administrative and records support to the professional staff of the
Commission. A total of 10 additional support staff (some temporary) are
engaged through various recruitment agencies in addition to the previously
allocated funds for support staff. It was necessary to hire additional staff
to cope with the demanding workloads and expanding investigations of the
Inquiry. The AS04 PA to the Commissioner and AS04 Project Officer
positions were staffed from other agencies on temporary contracts. The
12 month contracts for these 2 staff members ceased in the 05/06 financial
year and they were replaced with Agency Contract staff due to the ongoing
nature of the Inquiry.

In addition to the abovementioned staff, the Commission aiso engaged a
consulting psychologist to maintain staff well-being and a media liaison
officer has been vital for the ongoing publicity of the Inquiry. Costs for the
additional staff were not allocated in the original budget estimates provided
to Cabinet. Since the original budget submission was approved, the staff
of the Commission has over doubled due to the large number of victims
presenting to the Inquiry and the vast amount of investigations created as
a result of the public response. The Inquiry currently has over 700 active
investigations of sexual abuse and is investigating over 591 deaths in
care.

Aboriginal Advisory Committee Liaisons & Consultation Fees

At an early stage of the Inquiry it became obvious that many Aboriginal
children were placed in State care and were under the responsibility of a
relevant Minister. Evidence has been received indicating large numbers of
Aboriginal children were placed in State homes, foster homes and
detention cenire’s and it is anticipated that these children came into care
from various places in the State including metropolitan Adelaide, the mid-
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3.4.9

3.4.10

3.4.11

3.4.12

north, the Pitjantjatiara Lands, Coober Pedy, Yalata, Ceduna, Port Lincoln,
Port Augusta and surrounding areas, Murray Bridge, Mount Gambier and
the Maralinga Lands. '

The telling of stories by Aboriginal people about sexual abuse or death
necessarily involves cultural and perhaps language issues which could
vary from location to location and if not understood and addressed, could
prevent the giving of evidence or it being misunderstood. There could also
be issues as to whom the evidence could be told and in what
circumstances. It became essential that for the Commission to discharge
its functions adequately, Aboriginal people must be aware of its existence
and purpose and have confidence to provide information and give
evidence. As such, the Aboriginal Advisory Committee was established
and over 18 members invited to provide advice, assistance and guidance
to the Commission. Some members are employees of Government and
do not receive payment for their services, however others are paid a
consultation fee at each meeting. In addition, the use of Aboriginal Field
Liaison Officer’s through the Aboriginal Legal Rights Movement and the
use of Interpretors for the remote and traditional aboriginal communities
pose additional costs for the Commission, which were not accounted for in
the original budget estimates provided to Cabinet.

Media & Advertising Campaign

An extensive media campaign was instigated at the commencement of the
Inquiry.  This included newspaper advertisements in all metropolitan
(Messenger/Advertiser) and regional newspapers within South Australia,
and all inter-state newspapers. This was done through Starcom Media
and provided the Commission with great publicity in the initial stages after
the Act was proclaimed. Editorial stories and press releases were then
utilised to ensure ongoing publicity was apparent when required. A part-
time media liaison officer was engaged to assist the Commission with
distribution of all media and publicity.

In addition, pamphlets, posters, and business cards publicising the
Commission and it's contact details, and flyers were designed and printed.
This was necessary to publicise the Inquiry and provide to all the regional
areas where oufreach was extended. Only minimal costs for
media/publicity were factored into the original budget estimates, and due
to the additional items listed above, this has since been revised.

Witness Support Services/Costs

Whilst the Commission very quickly made contacts with relevant support
agencies to ensure victims were provided with the necessary counseliing
required as a result of giving evidence, it became clear at the outset that a
full-ime Witness Support Manager was required on staff at the
Commission for emergency situations. As such, in May 2005, a full-time
witness support person was engaged and now provides much needed
support to victims presenting to the Inquiry. The Witness Support
Manager also refers victims to the relevant organisations for ongoing
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3.4.13

3.4.14

3.4.16

3.4.16

3.4.17

counselling, establishes networks of support with regional areas for victims

{especially when we outreach to those communities), and provides the

network for counselling support in prisons.

In addition to this, some victims who are receiving ongoing counselling
from private practitioners and who have built up a solid relationship with
that counsellor require support when giving evidence. The Commission
has factored into the revised budget an allowance for expenditure of
private counsellors to enable victims to give evidence without traumatising
them in the process. Witness Support costs were not factored into the
original budget estimates provided to Cabinet.

QOutreach

The Commission conducted extensive outreach to various areas of
interest including Aboriginal communities, prisoners, street children,
persons with intellectual disability and the aged. In addition, outreach to
various regional areas of SA and interstate has been necessary. The
outreach to those areas of interest and regional locations included
presenting public forums to government agencies and community groups
and visiting regional prisons. Training was also provided to organisations
such as Lutheran Community Care and Lifeline who refer victims of sexual
abuse to the Commission. More importantly, statements were also taken
from victims and hearings conducted by the Commissioner when victims
could not fravel to Adelaide to give evidence.

Regional areas targeted by the Commission include Port Augusta,
Whyalla, Port Lincoln, Ceduna, Yalata, Mount Gambier, Murray Bridge, the
Riverlands, Oak Valley, York Peninsula, Flinders Ranges/Nepabunna,
Cooper Pedy/Oodnadatta, Point Macleay, Point Pearce, Port Pirie,
Western Desert and the Pitjantjatiara Lands, and the Fleurieu
Peninsula/Kangaroo Island. [n addition, it was necessary to take evidence
from victims in Western Australia, Victoria, Queensland and New South
Wales where victims could not fravel to the Commission.

From time to time, the Commissioner also holds public forums on
particular topics of interest (such as Runaway Children at Risk), which
allows the Commission to address those issues and make
recommendations consistently and diligently, rather than reporting them at
a later time. Costs for outreach were not allocated in the original budget
estimates provided to Cabinet.

Budgetary Impacts_

Whilst the Inquiry is still in its early stages, we can ascertain that an
additional budget allocation will be required over the life of the Inquiry.
The Commission has been operational for almost one vear now, and a
better understanding of the nature of the problem, the length of the Inquiry
and the estimated costs can now be determined. Commissioner Ted
Mullighan has indicated that the Inquiry cannot finish before June 2007.
The figures provided in Attachment A are based on the assumption of the
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3.4.18

3.4.19

3.4.20

3.4.21

3.4.22

3.4.23

3.4.24

3.4.25

Inquiry continuing until December 2007. The budget impact is detailed as
follows:

2004-05

The approved budget for 2004-05 was $2.435 million. The Commission
has made several savings in relation to professional fees, transcript
charges and provisions for witness support. By March 2005, it was clear
that other additional unforseen costs would be necessary for the Inquiry to
continue. The assumption was made that these additional costs would be
absorbed in the savings made in the 2004-05 approved budget. These
costs included expenditure on additional staff, Level 5 accommodation
lease, fit-out and furniture for Level 5, and an extensive medis campaign.
Even with these additional costs, a total of $140,000 in savings was made
by the Commission in 2004-05. A request was submitted to the
Department of Treasury and Finance (DTF) to approve the carry-over of
these savings, however this was not approved.

Attachment A provides a summary of expenditure for the 2004-05 financial
year for the Inquiry listing the variance from the approved budget for your
information.

2005-06

The approved budget for 2005-06 is $3.312 million. It is anticipated that
2005-06 costs will exceed this budget by approximately $1.465 million
based on current activity levels, a 39.3% increase from the approved
budget. The justification for these additional costs are set out within this
document (above) and the costing calculations are set out in Attachment

2006-07

There is currently no approved budget for 2006-07. It is anticipated that
costs in 2006-07 will amount to approximately $4.856 million based on
current activity levels and the estimated ongoing duration of the Inquiry.
These costs are detailed in Attachment A.

2007-08

There is currently no approved budget for 2007-08. It is anticipated that
costs in 2007-08 will amount to approximately $1.451 million based on
current activity levels and the estimated duration of the Inquiry.

These costs are detailed in Attachment A.

It is necessary to say it is not possible to predict the extent of the future

work of the Inquiry or to make an accurate estimate of total costs. The
estimates have been made on the assumption that the current level of
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3.5

work continues. Substantial increases in the work of the Inquiry, will
require the revision of the budget.

Impacts on the community and the environment

3.5.1

3.5.2

3.5.3

3.5.4

3.5.5

3.5.6

3.5.7

3.5.8

3.5.9

3.6

3.6.1

Regulatory impact

There is no regulatory impact associated with the proposal.

Small Business impact

There will be no impact on small business.

Impact on the environment

There will be no impact on the environment with this initiative.

Impact on families and society

The care and protection of children in a fundamental responsibility of
society. The Government accepts its responsibility by making child
protection a clear priority. The Inquiry is to bring to justice and consolation -
to victims of sexual abuse while in state care.

Consultation

The following agencies have been consulted in the development of this
proposal:

The estimated costings reflected in the proposal have been discussed with
officers of the Department of Treasury and Finance who support the
financial analysis shown in Attachment A.

Real Estate Management Unit of DAIS concurs with the proposed
accommodation strategy and has been directly involved in negotiating the
available accommodation lease for the additional office space required.

The lease for accommodation has been referred to the Government Office
Accommodation Committee (GOAC), which supports the proposal.

The Attorney-General's Department has always assisted the Inquiry's
Project Manager in the establishment, and ongoing operations of the
Children in State Care Commission of Inquiry office.

-

Implementation Plan

As the Commission is a current functioning body there is no change from
the implementation plan outlined in the first submission.
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3.7

3.7.1

3.7.2

Communication Strategy

The Commission reported to Parliament as required in the Commission of
Inquiry (Children in State Care) Act 2004 to the Governor on 19 May 2005.
Since that report was handed down, the Commission has also released a
special report ‘As to a Particular Matter’ and will endeavour to release
periodic reports to advise on the progress of the Commission. It is
intended to provide another report to Parliament in June 2006. The
numbers of victims and people coming forward to the Inquiry wishing to
give evidence continues to steadily increase. This is as a result of the
extensive outreach campaign that the Commission is undertaking, in
conjunction with gaining the confidence of the public about the way in
which the Commission operates.

Throughout the Inquiry, continual updates are provided to key
stakeholders including the following:

 the Chief Executive of the Attorney General's Department, Terry

Evans

the Minister for Families & Communities, the Hon Jay Weatherill MP

the Opposition Leader, Rob Kerin MP ‘

Parliament

the Chief Executive of the Department for Families & Communities,

‘Sue Vardon & the Director of Child Youth & Family Services

(CYFS) Beth Dunning

« the public by way of media releases

» organizations of interest to the. Inquiry by way of various
communications (public forums/letters/phone calls/faxes)

¢ persons who have come forward to give evidence to the Inquiry by
way of various communications (letter/phone calls)

» The level of general communication is far reaching and wil

encompass intra-state, inter-state, national and international areas.

The forms of communication have and will continue to include, but

not be limited to:

Newspaper(Advertiser/Messenger/country newspapers)

Media (Radio/TV)

Website/Internet

Awareness through Respond SA Helpline through Relationships

Australia

« Communication to individuals, groups and appropriate South
Australian organizations that may be interested in pariicipating in
the Inquiry

 OQutreach visits to appropriate regional organisations throughout SA

e & o
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DY
4. RECOMMENDATION
That Cabinet approve:
4.1 Additional appropriation from Governor's appropriation in 2005-06, additional

appropriation in 2006-07 and 2007-08, and additional expenditure authority
for Attorney-General's Department Administered ltems in the following years:

e 2005-06 $1.465 million

o 2006-07 $4.856 million

e 2007-08 $1.451 million I Cobinet
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Employee Entllements

Commilssioner

Project Manager (A507 lop step)
PA o Judge {AS04 top stap)
Praject Officer {AS04 top step)
Investigator (LS5 top step)

Total Employee Entitlemants

Azcommodation

L1 Lease

L1 Building Work

L1 Fitout Professlansl fees
Cleaning Costs {Alt Floars)
L5 Lease

L. 5 Bullding Fliout

L4 Lease

L. 4 Buliding Fitout

Total Accommodation

Transcript Ssrvices

Profassional Feas & Services

iT Costs

L1IT Sewvice Per Atinum (Cabling)
L1IT Cannection

L11T Software & Database

L1 IT Software Licensas (Transeript)
L7 IT Hardware & Mainlenance

LS & 4 Telecommunications/IT

Total [T Costs
& Services

Fumiture & Equipment
Addilionat Car Parking
Telephone (Business Line/Fax)
Court Raom Hire (CAA)
Carporate Sevices Suppart
Mobile Phones - Qffice
Stationery

Photocopying
Advertising & Prinfing
Frelght & Detivery
Postage

Sundry Office Expenses
Caler "

u bl 1SC
Training {Staff}

Reconds Reirieval Costs
Cammisslon Travel & Related Costs for
Staff and Witnessess

Temporary Contract Stafl

Fleel Car {Inquiry) tncluding Fuet Costs.
CISC Document Mment Datebase
CiSC Database Maintenance! TA Maint
Security

Wabsite Set-Up and Malntainence
Contingency Budgst

Total Suppllas & Services

AFPROVED BUDGET

BUDGET VARIARNCE

Children in_State Care Commission of Inauiry - Estimated Costs v, Approved Budget

KPIRCAMENT A

2004/05 2005/06 2008707 2007/08 Yotal
5 218,898 | § 404,741 1 5 404,741 | $ 202370 | § 1,220,851
S 69361 |§ BO718 | & 89,718 | § 448591 % 285,656
S -~ |9S 58224 |3 - s - i3 58,224 |Secondment ceased B Nov 05
3 43,668 | § 14556 | § - $ - $ 58,224 |Yemp Contract ceased 10 Oct 05
$ 60,032 ] § 178,187 { § 2242181 8 224218 | § 686,665
3 392,060 | § T45426 |8 TIB67715 AT 447 (S 2,327,610
$ 82,5001 % 107,700 | 8 107,700 | § 107,760 { S 405,660 o December 2007
S 228,000 | $ - Is « |s - s 228,000
8 19,136 | 5 - |8 - § ~ 15 19,136 |Consultants Fees, Certification, etc
$ 750018 15,000 | S 15,000 1§ 7,500
5 18,750 | 8 45000 | § 27.000 | S - 5 90,760 |to January 2007
$ 124,806 § § - $ - § - H 124,808
$ - § 22844 18 30,4591 5 - s 53,303 |lo Oclober 2006
H - 15 40,000 | § - s - |s 40,000
s 480,832 | § 230544 1 & 180,158 | § 115,200 | § 961,585
$ 3000 | § 36800 S 316,800 | § 50,000 | § 796,600 |Recording $180 p/day + $9 per page @ 200 pages X 4 dayshvk X 40 wks pfa
For Social Workers, Psychologi ici igatars, Historian, Media Liaison,
$ 721,000 {$ 2077200 |§ 2034900 (S 00,000 | § 5,333,100 {interpretors, AAC Commitiee Members, Editing, ete
.
LY 8,300 | S 33508 | % 3400058 18,000 ] % 94,886 fAgency Chargeback per pe/laptop per annum
5 12,000 | § . 5 - S - s 12,000 |Cabling
5 83,0005 - 5 - s < IS 83,008 |Per IT costing provided (includes MS Office, MS project sle.)
s 9300 | § 14,000 | § 14,000 | S 7.00015 44,300 |Lizenses for Transcript Analyser & CISC Document Management System
S 31,000 | § 18,000 | S 18,000 | S BOOD | § 75,000 |Per 1T costing provided
s - $ 10,000 | $ - § - s 40,000 1Set up/Connaction costs only (onice off)
$ 144,600 | § 75,586 | § 66,000 | § 33,000 | % 19,198
s 27,0008 350001 8 - $ - $ 52,006 [Ph iers, printers, and office fumiture including Leval 5 & 4 Fumiture
H] 82008 9200(5% 9200 1§ - $ 27,600 |Addltional Car Park Rentat (Monlhly Basls as required)
$ 1250018 20,000 |5 20,000 %S 1000018 62,500 |Estimate based on similar sized unit .
$ - ls 5000 (5 50005 2,500 | % 12,500 |Agency Cross Charge from CAA for use of formal Court Reoms in Samues ‘Way Building
$ - |8 10,000 | § 10,000 [ $ 50001 8§ 25,000 |Costs of corporate support including accounts, involcing ele,
s 500 |5 50008 - 5000(S 25008 13,000 jAverage annual costs of mobiles x 5
5 27,00¢ (S 15,000 | § 18,000 | & 5000 | % 62,000 {intiudes costs for publi {jorary
$ 4000 |3 10,000 1§ 16,000 { § 5,000 | § 28,000 {Estimate based on similar sized unit .
$ 73500 {§ 20,000 | § 200001 % 5,000 | § 118,500 jIncludes Printing of Posters/F & Newspaper Ads
$ 450015 700015 700018 2,0001{% 20,500 iEslimate hased on similar sized unit
s 300015 50003 % 5000 |5 25008 15,548 |{nchwies GPO Box rental
s 2500 S 10,000} § 3334 8§ 1500t 8 17,434 |Incl spring water, tea-towels, elo.
5 3000i% 5000 % 5,000(S 2500} 16,500 |Estimate based on similar sized unit~ includes conference room hire, el
$ 200015 10,000 | 5 10,000 | & 2000 & 24,900 |lrcludes trauma training, listening skifls
$ 2867 (S 4,000 |5 4,000 | § 2000 S 12,667 costs to C: i notother
3 74000 | S 200000{8 220000 |5 25000 |5 518,000 {Inci Alrfares, Accomm, Meals, including cost of Cab Charge usage for witnesses o attend hearings
§ 181,000 | § 863,500 | S 1,083,800 & 150,000 | § 2,298,400 |For o) Agency Contract Stalf (9 stalf af present, 13 anticipated)
§ 13,000 | § 18,000 | & 16,0001 § 13000 | § 58,000 |Inquiry car for vislts (C; dore/M; )~ lease and fuel cosls
5 30008 15000 | 8 1500018 10,000 {5 43,080 {0 Design & of d d. forCISC
§ - H 5000 | 3% 500018 5000}S§ 18,000 {Ongoing héal & Up of TA & CISC Datab
$ 5,000 | 5 10,0600 § § 10,000 | $ 5000 % 30,008 1Based on wo security guards @ $560 pfday on an ad-hoc basis
S 4,000 (S 2000158 2,000 | & 10001§ 9,800 fincludes hosting costs, d and s
S - 5 50,000 | § 50,000 | § 25000 § 325000
5 461467 15 1331,700)$ 1,540,434 | S 281,500 1 § 3,615,101
S T R N T P e L s R S e i
$ 2453000 |% 3 312000(% - 3 - s 565,000
$ 440,181 |-§ _ 1,465286 |.§ 4,856,970 |-§ 1,451,147 |5 7,588,202



